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RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY  
OF CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE  
ORDER #1 AND FINAL FOR CHESTNUT AND LINDEN AVENUES  
FY2013 NJ DOT MUNICIPAL AID RECONSTRUCTION PROJECT 

 

WHEREAS, it was necessary to make changes in the scope of work to be done in completing the 

Reconstruction of Chestnut and Linden Avenues project in the Borough of Merchantville, Camden County, 

New Jersey; 

 

      WHEREAS, a change Order was developed to itemize and authorize those changes; 

Item No.    Item Description    Estimated Quantity     Unit Price  Total Cost 

 
 EXTRAS: 
  5E Hot Mix Asphalt 9.5M64   40.08 TN $  79.50   $3,186.36 
 Surface Course, 2” Thick          
23E Asphalt Price Adjustment   1 LS  $377.00   $   377.00 
24E Tree Root Protection Plate  17.5 LF  $  25.00   $   437.50 
 
           $ 4,000.86 
  
 REDUCTIONS: 
3R Soil Aggregate Base Course   263 SY  $     8.85  $2,327.55 
 Road Mixed, 6” Thick 
4R Stabilizing Agent    789 GAL $      2.75  $2,169.75 
6R Milling 3” Or Less   173 SY  $      7.00  $1,211.00 
7R Hot Mix Asphalt Pavement  30 SY  $    45.00  $1,350.00 
 Repair 
8R Concrete Sidewalk, 4”Thick  38.56 SY $    60.00  $2,313.60 
9R Concrete Driveway   89.45 SY $    70.00  $6,261.50 
 Reinforced, 6” Thick 
10R 9” X 18” Concrete Curb   184 LF  $    25.00  $4,600.00 
11R Public Sidewalk Curb Ramp  16 SF  $    30.00  $   480.00 
 Detectable Warning Truncated Domes  
12R Tack Coat    75 GAL  $      0.01  $      0.75 
13R Stone Driveway, 4” Thick   20 SY  $    15.00  $   300.00 
16R Borrow Topsoil    50 CY  $      0.01  $      0.50 
17R Reset Existing Castings   1 UN  $   300.00  $   300.00 
18R Reset Vent/Valve Boxes   5 UN  $     75.00  $   375.00 
20R Police Traffic Directors   24 HRS  $     60.53  $1,452.72 
22R Fuel Price Adjustment   1 LS  $1,000.00  $1,000.00 
29R Stabilizing Agent    40 TN  $      1.00  $     40.00 
           $24,182.37 
 
 WHEREAS, the effectiveness of this resolution is contingent upon the approval of the project by the 

New Jersey Department of Transportation and subsequent related appropriations;  

   



 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order which is considered not to be the final change order is hereby authorized and approval is hereby 

granted based on the approval of the New Jersey Department of Transportation to revise the original 

contract amount from $182,674.32 to the change order amount of (decrease of $24,182.37) for a total 

contract of $162,492.81. 

 
Date: February 23, 2015   ___________________________________________ 
     Edward F. Brennan, Mayor 
 
 

Date: February 23, 2015  ___________________________________________ 

     Denise Brouse, Borough Clerk 
 
 I certify the above to be a true copy of a resolution adopted by the Mayor and Council  
of the Borough of Merchantville on February 23, 2015.  
 
     __________________________________________ 
     Denise Brouse, Borough Clerk 


